GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - HNSS Project – Phase. I – to accord 2nd Revised Administrative approval – Orders – Issued.

WATER RESOURCES (Proj.III) DEPARTMENT

G.O.RT.No. 153 Dated: 25-02-2016

Read the following:-

1) GO Ms No.73, I & CAD Dept., dated:23.07.2004,
2) GO Ms No.2, I & CAD Dept., dt:03.01.2007,
3) From the Chief Engineer(P), Ananthapuramu, Lr.No. CE(P)/ ATP/AEE-2/ M-1/415M, dt:03.08.2015.
4) From the Chief Engineer(P), Ananthapuramu, Lr. No. CE(P)/WRD/ ATP/M-1/656M, dt:07.12.2015.
5) From the Chief Engineer(P), Ananthapuramu, Lr.No. CE(P)/ ATP/AEE-2/ M-1/32M, dt:23.01.2016.
6) From the Chief Engineer(P), Ananthapuramu, Lr. No. CE(P)/WRD/ ATP/A5/55M, dt:06.02.2016.
7) From the Chief Engineer(P), Ananthapuramu, Lr. No. CE(P)/ATP/AEE-2/M-1/61M, dt:08.02.2016.

&&&&

O R D E R:

1. In the reference 1st read above, the Government have accorded Administrative approval for Rs.1305.00 Crores for HNSS Phase I works.

2. In the reference 2nd read above, the Government have accorded 1st revised administrative approval for Rs.2774.00 Crores for HNSS Phase I works.

3. In the reference 7th read above, the Chief Engineer (P), Ananthapuramu has informed that the Expert committee constituted by Government of A.P vide GO. RT. No. 859. Dt: 22-12-2014 has inspected the HNSS project on 12-11-2015. The field officers have informed that the locations for FSL Escapes are identified in between all the pump houses. It is opined by the committee that escapes are necessary in between all the pump houses to avoid surge effect and canal breaches and over-topping of canals. It is also suggested that two numbers of escapes are necessary between PS7 and PS8, as the length being more than 40 km. The locations of escapes may be proposed as already identified by the CDO.

4. As such, 6 numbers of FSL escapes are proposed for Rs. 14.566 crores and the estimates prepared duly adopting the model reference drawing at KM 5.80 of HNSS main canal which was approved by the Chief Engineer, CDO, Hyderabad and the same amount of Rs. 14.566 Crores was incorporated in the revised estimate for 2nd revised administrative sanction for according approval.

5. As per the expert committee recommendations dt: 12.11.2015, the new works of cross regulators and lining in vulnerable reaches are proposed in the Revised Estimate duly enclosing the estimates. After obtaining the 2nd Revised Administrative sanction from the Government, the detailed estimates will be prepared and submitted to the SLSC and the IBM committee for their recommendations. There is addition of cost due to VAT reimbursement, excess quantities and increase in the material cost and labor cost of work.

Contd..2

6. In the references 3rd to 6th read above, the Chief Engineer (P), Ananthapuramu has requested the Government to accord the 2nd Revised administrative approval for Phase-1 of HNSS Project for Rs.4317.49 Crores.

7. The Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu hereby accord 2nd Revised Administrative Approval for HNSS Phase I for an amount of **Rs.4317,49,00,000/-** (Rupees Four thousand Three Hundred Seventeen crores and forty nine lakhs only) along with approval of additional entrustment of miscellaneous works to the existing agencies.

8. The above expenditure is chargeable to the Head of Account "4700-Col M&MI Irr – (01) – MH (137) – HNSS GH(11) – SH (26) & (27)-530 – 531 OE".

9. The Chief Engineer (Projects), Ananthapuramu shall take further necessary action accordingly.

10. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/64/FMU.WR.II/16,dated:25-02-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer(P), WR Dept., Ananthapuramu.
Copy to:
The Accountant General, A.P., Hyderabad.
The Director of Works & Accounts, A.P., Hyderabad.
The District Treasury Officer, Kurnool Dist., Kurnool.
The P.S. to Special Secretary to Chief Minister.
The P.S. to Minister (Water Resources Dept.)
The P.S. to Principal Secretary to Govt. (W.R.D.)
The Finance (FMU-W.R.-II) Department.
The General Administration (Cabinet) Department.
(with reference to their U.O.No.363/2016, dt.18-02-2016)
File No.22511/Proj.III/A/2015
S.F/S.C.

// FORWARDED :: BY ORDER //

SECTION OFFICER